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Introduction
EVEN though Afghanistan has emerged from two decades 
of conflict, it would take decades to remedy the damage 
inflicted upon its physical infrastructure and social institu-
tions. The population of the country is estimated to be 24 
million people out of which 18 million are living in the rural 
area. Since March 2002 nearly 4 million refugees, from the 
countries of asylum have returned to their home in the rural 
areas, two and half million are still living in neighbouring 
countries, Pakistan and Iran, and are reluctant to return 
because of the absence of basic means of livelihood and 
infrastructures. Among these infrastructures, lack of basic 
water supply and adequate sanitation facilities has been one 
of the very serious issues encountered in the villages as the 
life is slowly returning to normal. According to UNICEF 
about 18% of the rural population has access to safe water 
sources and about 8% have improved sanitation facilities. 
Based on UNICEF study the mortality rate of children un-
der 5 years is 25%, half of which is caused by waterborne 
diseases. This means that about 125 out of 1000 children die 
because of contaminated water or due to unhygienic situa-
tions where they live. Absence of sustainable management 
and skilled staff in the sector of WATSAN is another factor 
aggravating the problem. Intervention of aid agencies in 
the sector has not gone beyond the top-down, emergency 
and sporadic nature. Luckily the gravity of the problem has 
been recognized by the government of Afghanistan in its 
reconstruction Program. In view of this scenario, Ministry of 
Rural Rehabilitation and Development, MRRD was assigned 
to develop a policy framework and implementation strategy 
through which the sector moved from sporadic interventions 
to a sector-wide problem-solving approach .In the light of 
the new policy, MRRD plays the role of planner, fund raiser, 
facilitator, coordinator, monitor and evaluator, while private 
construction companies play the role of implementing the 
hardware part and NGOs, the software part of the projects. 
The following 5 year-targets for all actors who are engaged 
in this sector have been set, viz.,
1. Construction of 100000 new water points.
2. 2.5 million household visits to convey hygiene mes-
sages.
3. 1 million household latrines to be built.
4. Capacity building of all stakeholders from community 
to the government and private sector and NGOs.
To fulfil this huge task it is imperative to have committed 
and capable partners from community level down to the 
government staff. Improvement of this situation will happen 
through the 4 target above. Only through the capacity build-
ing, in respect of technical, management, administration and 
social aspect, of all WATSAN stakeholders, we can move 
from felt-demand to demand-led situation and thus ensure 
ownership and sustainability. This paper highlights the way 
so far covered in this regard by this department, pinpoint 
the ups and downs on the way and possible action recom-
mended for future.
Methodology
The methodologies used for producing this paper were 
previous papers and literatures reviews and the direct ob-
servation of the author as responsible for the planning and 
monitoring of the capacity building workshops. The previ-
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ous documents were reviewed for collecting baseline data 
about the capacity of local government sector staff, private 
construction firms and sector NGOs in technical and social 
aspects of WATSAN projects. The direct observations of the 
author includes the capacity building workshops so far held 
for the abovementioned stakeholders.
Situation Analysis
Due to the low coverage of WatSan services and poor sanita-
tion practices, the mortality rate of children U5 in Afghanistan 
is at an alarming level. To increase the coverage up to 50% 
by the end of 2008 is a huge task. Because we have to more 
than double the implementation capacity for development 
of water supplies from 10000 to 25000 water points per 
year. We have to visit 2.5 million households to convey the 
message how to change certain behaviours so as to improve 
their health and save lives by adapting improved hygienic 
practices for handling water and for personal sanitation. The 
task is huge because we have to increase the capacity of 
the construction of household latrines from 15000 today to 
more than 250000 per year. More importantly not only the 
capacity of the implementing agencies in respect of techni-
cal point of view is a major concern, but unawareness of 
the immediate beneficiaries of the link between poor health 
and bad sanitation practices led to the common perception 
that the construction of sanitation facilities is the job of 
government and NGOs. This perception led to the poor 
community-based operation and maintenance system and 
15-20% non-functioning of existing hand pumps.
Rural Communities
The simultaneous repatriation of returnees and international 
aid helped create dependency among the rural communities. 
On the ground, the rural water supply and sanitation services 
in Afghanistan has the nature of top-down approach, although 
new government policy outlined to change this approach to 
demand-led one. The hardware part of WATSAN services 
is represented by the construction of one water point per 25 
households and three household model sanitary latrines for 
every water point constructed. Seldom was the replication 
of the model latrines seen in the field. Due to lack of insti-
tutional support arrangements, a majority of interventions 
proved themselves to be unsustainable. The focused effort 
is being made to start institutionalization, through launch-
ing pilot projects of community mobilization and hygiene 
promotion by sector NGOs.
Government Staff (RuWatSan and PRRDs)
The Department of (RuWatSan) in the structure of MRRD, 
is engaged in a nation wide program of support for the 
development of basic water supply and sanitation services 
through the PRRDs, NGOs, and the private sector. Due to 
the disruptions to higher education in the public and private 
sector, attraction of competent employees to the UN agencies, 
international NGOs, or private sector, and reluctance of ex-
pat Afghans to return to the country, the present professional 
/ technical capacity of Water and Sanitation Professionals 
in Afghanistan is restricted. There is therefore a significant 
gap between the knowledge and experience required by the 
Water and Sanitation sector and the experience that exists. 
The technical, management and innovative capabilities of 
professionals and field staff require considerable support to 
improve. The RuWatSan and PRRDs are in an embryonic 
stage at present. Assuming an overall facilitation and coor-
dination role including policy, planning and development, 
resource mobilization and allocation, monitoring and evalu-
ation and information management, there is an expressed 
need for the enhancement of the departments capacity both 
at the central and provincial levels. The new government 
policy in WatSan sector emphasize on the real engagement 
of local governments in running of the projects. Little rope 
has been given to the local governments in this regards. The 
only excuse is the low capacity of the local authorities. To 
enhance the capacity of the staff of central and provincial 
departments, several modules, through a competent NGO, 
was developed and facilitated in 2005. The modules are: 
Hydrogeology, Planning, Social Organization, Surveying, 
Water Quality and Well Construction. Each module with its 
content was designed in such a way to bring together the 
participants knowledge and understanding with facilitated 
syllabus to perform their job with expected quality. For exam-
ple the overall objective of the content of Well Construction 
Module: (hydrological cycle, ground water and wells, wells 
and their construction, drilling types, well hydraulics etc ) has 
been to: broaden the participant’s knowledge of the techni-
cal information necessary to construct a well that will meet 
technical specifications and supply sufficient good quality 
water for many years to come. Social Organization Module 
is another example. The ultimate objective of this module 
has been to give and share the view with participants that 
how important is the knowledge and wisdom of the people 
to be used in identifying the problem, including shortage of 
safe water and sanitation as a basic need, and find solution 
to them and practice community based well operation and 
maintenance systems.
Lessons leant as general
1. Building on the existing capacity of the participants 
found to be more efficient than injecting purely theoretic 
materials with no practical implication.
2. Training materials are to be prepared based on relevant 
field-based feedbacks and findings.
Training activities is acknowledged as a continual process. 
Every event will remind the participant the past one and 
forge them with his practical experiences.
Implementing Agencies 
(Private Construction Firms and NGOs)
According to the government new policy in water supply 
and sanitation sector, the government policy shifted from 
implementing agency to a policy-making, planning, and 
regulatory body. In line with the new policy, the hardware 
parts of the WatSan projects are being implemented by private 
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construction firms while the software parts of the projects is 
being conducted by NGOs. Prior to the new policy nearly 
90% of water supply development was conducted by NGOs 
while the capacity of the newly established private firms is 
far from to cope with the target nationwide. Thus there is an 
urgent need to develop the capacity of the newly established 
private sector with courses as required. On the other hand no 
systematic, with a few exceptions, community mobilization 
and hygiene education as an essential part of the projects 
was undertaken by sector NGOs. Different implementing 
agencies with different agenda and curricula implemented 
their software parts of the project. To harmonize the sector 
activities nationwide a standard package, both in respect of 
hardware and software parts, with close coordination with 
sector ministries and NGOs and UN has been prepared.
Responses
To achieve the abovementioned 5 years targets there is an 
urgent need for a vast capacity building program for the 
whole spectrum of stakeholders from the participating com-
munities to the government staff. In respect of communities, 
five pilot hygiene promotion and community mobilization 
projects were contracted with five different NGOs in differ-
ent geographical locations with expected outputs as shown 
in the Table 1. To respond to the immediate need of gov-
ernmental staff, RuWatSan and PRRDs, and implementing 
partners, private construction firms and NGOs, they were 
provided with totally 40 orientation courses and capacity 
building workshops. These workshops were conduct by a 
well-known consultant NGOs with applied 20 years experi-
ence in WATSAN sector in Afghanistan. USAID, UNHCR 
and UNICEF funded the program. The summary of the one 
year (December 2004 - December 2005) training activities 
are included in Table 2.
Lessons leant
A. Government Staff
1. These events helped the provincial and central depart-
ments take part in planning, designing, monitoring and 
managing WatSan projects and establishing coordination 
among related stakeholders. Although repeated contradic-
tion among the progress reports submitted by IPs, PRRDs 
and centre were seen, joint monitoring found to be good 
tools to find the gap and take corrective action.
2. Although there is a long way to delegate the manage-
ment, from designing to monitoring, of the project to the 
local authorities, the workshops is a move towards the 
decentralization of the program.
B. Private Construction Companies
3. The-on-the-job training helped private sector show 
professionalism in producing proposals and construction 
works.
4. Through these events private sector management became 
aware of being more accountable, in respect of the qual-
ity and the quantity of the work done, to communities 
as the owner of the facilities rather than to government 
authorities.
C. Community
An integrated systematic approach in community mobili-
sation and hygiene promotion which was practised by one 
of NGOs in a pilot project in Ghazni Province, gave an 
outstanding result. The software component was designed 
for conducting baseline and follow-up surveys by 4 trained 
surveyors. Hygiene education was conducted by 51 trained 
educators. Follow-up survey is studied against baseline 
survey. Through the comparison of these surveys the im-
pact and effectiveness of their work were measured. The 
studies suggest that this a promising approach to improve 
effectiveness of hygiene education programs throughout 
Afghanistan.
Conclusion and Recommendations
Based on the observation and monitoring reports, the physi-
cal water and sanitation infrastructures have been prominent 
fixtures in the communities where they have been built. 
However, very little attention has been paid to building the 
Table 1. Pilot Projects Objectives and Expected Outputs
N Family Numbers Objective/Purpose Expected Outputs
1 1000 Overall Objective
To improve health by 
reducing infant mortality 
rate caused by preventable 
waterborne diseases by 
increasing access to safe 
water points and hygienic 
sanitation facilities
Purposes:
1. Increased and applied 
understanding about the link 
between hygienic prac-
tices and child diseases and 
mortality among the rural 
families in related localities.
2. Improve method for 
hygiene promotion which is 
useful and in line with other 
nationwide projects.
1. Report on traditional and improved sanitation practices
2. practical draft manual with different workshop activities for hygiene and 
sanitation promotion
2 1000 1. Improved Sanitation Practices of the target communities2. Report on KAP Survey and Follow up Survey
3 5222
Training of 
1. 20 hygiene promoters
2. 50 Mullahs, Religious People
3. 17 Teachers
4. 5222 household visits
5. in 50 mosques, persons and boys will get hygiene education
6. in 17 schools, students will hygiene education 
4 7522
Training of 
1. 20 of hygiene promoters
2. 50 Mullahs, Religious People
3. 17 Teachers
4. 5222 household visits
5. in 50 mosques, persons and boys will get hygiene education
6. in 17 schools, students will hygiene education 
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capacity of the communities regarding proper usage and 
operation of the systems or the necessary hygienic practices 
to achieve reductions in water-related diseases. Nearly in 
all, with few exception, RuWatSan interventions in Af-
ghanistan, the mobilisation and training of the participating 
communities was ignored and marginalized. 5 pilot hygiene 
promotion projects were contracted with different national 
and international NGOs. It has not been easy to hunt down 
the progress against objectives as the changing of people’s 
attitude through training and hygiene promotion in short 
time proved to be difficult. Reported progresses have been 
monitored regularly and the documentation of some of the 
organizations on papers found to be unmatched with the 
reality on ground. Nevertheless the result of the evaluation 
of one of the pilot project which was completed in May 31st 
suggest that in-depth multidisciplinary approach to social 
mobilization will improve effectiveness of hygiene education 
programs throughout Afghanistan. Through this approach, 
the IP, by their surveyors, hygiene educators and commu-
nity workers searched deeply for, taking into consideration 
the delicacy of the social values and custom, attitude and 
perception of the recipients during the surveys, interviews 
and hygiene education sessions.
Expectation From the Conference
While water supply projects are currently being implemented 
on locally well-accepted technology in which community 
participation is the key factor, as for the sanitation compo-
nent, focused effort is needed to learn much more from the 
regional experiences to help move from top-down approach 
to demand-led one. Events like the forthcoming conference 
will definitely help streamlining the regional rich experiences 
in the delivery of community-based sustainable sanitation
services.
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Table 2. Capacity Building Data (Workshops Conducted in 2004- 2005)
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Tube Well Construction, Social Organization, Water Quality, Surveying,
Planning, Basic Hydrogeology 6 4 289 10 40 25
Sub-total 349
Capacity Building Workshop on Hygiene Promotion 2 12 24 83 40 86 7
Sub-total 247
DRRDs workshop about WatSan Policy and Strategy 1 1 22 1
Sub-total 24
Workshop on Kabul School Latrines and Excreta/Night Soil Management Problem 23 1 1
Sub-total 24
Capacity Building Workshops on Application of Water Quality Test Kits and GPS 13 60 4
Sub-total 73
Review workshop on MRRD-UNHCR-UNDP WATSAN funded projects 13 7 28 2 1
Sub-total 50
Capacity Building Wokshop on Warehouse Management 3 3 1
Sub-total 6
Grand Total             773 40
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